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OL/NBPO WEEKLY REPORT - PERIOD ENDING 29 OCTOBER 1986 p}aéﬂ“ﬁa

P . a
1. Progress Reports on Tasks Assigned by ‘the-PEF/BB6I-and '
DDA-:

a. On 31 October, the Chief, New Building Project
Office (NBPO), OL, will assist the Director of Logistics in
O providing a briefing on the NBPO Construction Budget for the
Deputy Director for Administration.

O rapaia +hat F
b. Eurb ramps have been installed at every pedestrian
crosswalk in the southern portion of the Headquarters compound %;/

STAT |

%25; to allow for handicap access per Occupational Safety and Health
Administration (OSHA) standards. Al —future—sidewatks—witl \

STAT conform to these standards. | | \

¢. On 29 October, the New Building Project Office, OL,
~ will forward to the Director of Logistics, through the Budget
{ and Finance Branch, OL, a report on possible savings in the New
|Building Support Budget for the out-years FY 88 through FY 92.
STAT

2. Items—or—Events—of Major Iaterest That Have Occurred
During the Preceding Week:
oL ~epodo +hat
‘*é’ a. The Virginia Department of Highways and
- Transportation (VDH§T) is in the process of preparing documents
Q}Qéﬁ for solicitation of bids for the improvements to Routes 123 and
193. Based on their in-house estimates, it appears that this
project will fall within the $3.0M budgeted by the Agency for
this effort. The actual contract amount will be known in .
STAT January 1987 when a contract is awarded. | Ciz-

advised the New Building Project Office/Q at they may not be
[ able to accept the 12,000 cubic yards of dirt from our
%Q' stockpile this year as originally agreed upon in the Memorandum
of Understanding between F and CIA. The FHWA contractor who
was to spread aad—compaeb—zgigidirt after it was delivered by
the Agency is in default of his contract. FHWA feels that the
earliest they can have another contractor aboard is spring of
1987. FHWA may make a request for 8,000 cubic yards of dirt in
STAT addition to the 12,000 already requested. |
Ao be ingtelfod in el pow) Buakdin g

c. Eigﬁieen percent of the 94,600 square yards of fi/)

b. The Federal Highway Administrg}ion (FHWA) has ‘//}

_Bigelow carpetiwas delivered to the Headquarters compound on 25
Lkép@} October. Building Services Branch, Facilities Management
Division, OL, offloaded the four trailers containing these 84
STAT . skids. | |

Sanitized Copy Approved for Release 2011/06/10 : CIA-RDP89-00063R000200220005-7



dS?;CoﬁpUtefvfloor tile is euwrrentdy being installed in /’
i é/

Sthe first floor Office of Information Technology space of the
STATJae' New Headquarters Building. |

e. Hydroseeding of the disturbed grounds in the south
i)o lot and east loop road at Headquarters began this week. (S.
STAT ’

f. As part of the Headquarters Powerhouse upgrade, the
contractor successfully completed start-up procedures for the
S second of seven emergency generators; it was operating at full (:Ei)
A<~ load on 27 October, 1986~ Once the four-hour full load test is
ac completed and the Powerhouse personnel have been trained by the
installation contractor, the unit will be accepted for
STAT beneficial use. | | 151{@1
oL /ULPM"

g. As part of the Headquarters Powerhouse upgrade,tthe
new 480-volt power distribution equipment has been placed into
5 operation. This completes a nearly one-year process of
( D- installation of temporary electrical equipment while the L//
@ original equipment was demolished and the permanent equipment
was put in its place. Through close planning and coordination,
the transfer of power was accomplished without any power

STAT (1111ngmj;umAggggggT

h. As part of the New Headquarters Expansion Project,
installation of shielding material continues on roof areas of ~

\f&zs the building TheTerne metal is being placed on the concrete and / 4, \
. { e

) i

;

/

is being soldered. contrac 1 S
Roofing insulation and roofing membrane are then being
installed providing for a weather-tight roofing system.

STAT | | \\\_/

~ i. As part of the New Headquarters Expansion Project,

‘]O the first of the eight Uninterruptible Power Supply (UPS)

.*_h&stystems was energized with 15KV power from the new Powerhouse
Ui o &switchgear. The UPS contractor is continuing with wiring and

& e
énwvd‘ battery insrallation to place this first system into
TAT operation.
o j. Paving of the second section of the North Parking
{10 Qf Lot started on 28 October. Work should be completed by 31
S,TAT"W;,:)' October. | ]
N o ; Z Commnsa -
On 30 October, the Chief, New Building Project Office,
OL, will host a tour of the New Headquarters Building for
( <. Tepresentatives of the Federal Highway Administration (FHWA). ,
hg Representing FHWA will be Mr. David Phillips, Associate ; Ci( /
- Administrator for Research, Development, and Technology, and \ '/f
) S

' wo members of his staff.
STAT f;
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STAT

/ Commission (NCPC) will require the Agency to completely update
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. %/ﬁ;zgma«zf s Beenar

It appears that the National Capital Planning

our Master Development Plan in conjunction with our
presentation of the Routes 123/193 offsite road improvement.
This will be a timely and costly effort, and potentially could
surface with NCPC some sticky issues, such as parking.

Chief, New Building Project Office

D/OL
C/FMD/OL
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